
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

11:23 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 551 Date: 12-Apr-2012 Thursday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 947

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

1.47" Rain to overcast

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Attended weekly SAS Safety Tailgate meeting at 8:00am.

- Continued to review the plans and submittals (207 and 2505) related to the cable bands. Continued to
develop the inspection checklists for this item of work. Also continued reviewing the numbers for the cable
band layout from submittal 2505R02.

- Continued to prepare equipment for the QA check on the cable band layout. Also continued to work on
refining the QA checking techniques to ensure timely/efficient inspection and to be prepared to
troubleshoot any problems that may arise in the field during this operation.

- Checked to see if there was any activity at the Pier 7 warehouse with the cable bands as most of them
are still wrapped up with inspection tags fixed on the wrapping. Also went to the bridge to check the
progress of installing the compaction machines and cable former work to gauge how much time I have to
prepare for my upcoming inspections.

Attachment

Compaction machines installed on the mainspan cable. ABF ironworkers seen in the process of installing a comapction
machine on the north mainspan cable today.
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Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 551 Date: 12-Apr-2012 Thursday

ABF ironworkers seen installing cable strand formers on the north
mainspan.

The compaction machine to be used at the west loop was mobilized on
OBG lift 1W near the north sidespan catwalk anchorage.
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